
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/05/2021

ESTIMATE SUMMARY 13:46:30

CONTID: C22388S        ESTIMATE NO: 0011 PROG 2005

PCN: 22388S-BID   COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FEDERAL BLVD. SH088A MP 1.98 - 4.80 PERCENT TIME:

PROJECT NO: SHE0881-031                   

SOUTH FEDERAL BLVD SAFETY IMPROVEMENTS

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING

6663 COLORADO BLVD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COMMERCE CITY CO 80022     (303)287-8905 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,244,634.39 PARTICIPATING $ $ 6,110.85

AWARD PROJECT AMT: 2,446,495.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

67.41%

1,057,344.02

6,110.85

6,110.85

6,110.85

$

$

$

$

2,187,290.37

0.00

2,187,290.37

0.00

2,187,290.37

-36,697.43

0.00

2,150,592.94

0.00

AMOUNT DUE 2,150,592.94 6,110.85

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 6,110.85

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

120.0 TIME ALLOW: 120

ORIG TIME ALLOW: 120

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/06/2020

04/06/2020

05/05/2021

12/05/2019

12/20/2019

01/10/2020

04/06/2020
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PCN: 22388S-BID   ESTIMATE RUN 05/05/2021

PROJECT: SHE0881-031                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:30

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Removal of Concrete Pavement 337.000

0.000

202-00210  
 

11,795.00337.000

0.00

337.000

SY  

35.00000

0010 Removal of Asphalt Mat 4,748.750

0.000

202-00220  
 

56,985.004,748.750

0.00

4,900.000

SY  

12.00000

0015 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

0.000

SY  

2.25000

0020 *Removal of Pavement Marking 13,087.000

0.000

202-00250  
 

41,878.4013,087.000

0.00

13,087.000

SF  

3.20000

0025 Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

0.000

EACH

750.00000

0030 Clean Inlet 62.000

0.000

202-04010  
 

43,400.0062.000

0.00

62.000

EACH

700.00000

0035 Potholing 9.000

0.000

203-01597  
 

1,665.009.000

0.00

9.000

HOUR

185.00000

0040 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

45.00000

0045 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

0.000

CY  

30.00000

0050 Structure Backfill (Flow-Fill) 840.000

0.000

206-00065  
 

109,200.00840.000

0.00

850.000

CY  

130.00000

0055 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

9.75000
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PCN: 22388S-BID   ESTIMATE RUN 05/05/2021

PROJECT: SHE0881-031                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:30

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 Pre-fabricated Concrete Washout Structure (Type 1) 2.000

0.000

208-00046  
 

12,000.002.000

0.00

2.000

EACH

6,000.00000

0065 Storm Drain Inlet Protection (Type I) 367.500

0.000

208-00051  
 

2,940.00367.500

0.00

367.500

LF  

8.00000

0070 Removal and Disposal of Sediment (Labor) 16.000

0.000

208-00103  
 

720.0016.000

0.00

40.000

HOUR

45.00000

0075 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

75.00000

0080 Sweeping (Sediment Removal) 8.000

0.000

208-00106  
 

1,400.008.000

0.00

50.000

HOUR

175.00000

0085 Removal of Trash 11.000

0.000

208-00107  
 

2,530.0011.000

0.00

11.000

HOUR

230.00000

0090 Adjust Manhole 2.000

0.000

210-04010  
 

530.002.000

0.00

25.000

EACH

265.00000

0095 Adjust Valve Box 7.000

0.000

210-04050  
 

945.007.000

0.00

7.000

EACH

135.00000

0100 *Wildlife Biologist 4.000

0.000

240-00000  
 

440.004.000

0.00

4.000

HOUR

110.00000

0105 Aggregate Base Course (Class 6) 24.790

0.000

304-06007  
 

1,239.5024.790

0.00

150.000

CY  

50.00000

0110 Hot Mix Asphalt (Patching) (Asphalt) 21.000

0.000

403-00720  
 

4,200.0021.000

0.00

21.000

TON 

200.00000
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PCN: 22388S-BID   ESTIMATE RUN 05/05/2021

PROJECT: SHE0881-031                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:30

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 Concrete Pavement (Patching) 136.200

7.550

412-00190  
 

15,093.75143.750

792.75

150.000

SY  

105.00000

0120 Concrete Class D (Wall) 42.300

0.000

601-03050  
 

53,932.5042.300

0.00

47.000

CY  

1,275.00000

0125 Curb and Gutter Type 2 (Section I-B) 7,129.500

0.000

609-21010  
 

162,196.137,129.500

0.00

7,252.000

LF  

22.75000

0130 *Curb Type 4 (Section B) (Key-Way) 4,808.000

0.000

609-40031  
 

70,918.004,808.000

0.00

4,808.000

LF  

14.75000

0135 Curb (Median) (Special) 159.050

-7.640

609-40120  
 

35,581.35151.410

-1,795.40

159.050

SY  

235.00000

0140 Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

40,843.000

SF  

10.00000

0145 Median Cover Material (4 Inch Patterned Concrete) 0.000

0.000

610-00024  
 

0.000.000

0.00

33,614.000

SF  

9.00000

0150 Delineator (Type II) 94.000

0.000

612-00002  
 

8,272.0094.000

0.00

94.000

EACH

88.00000

0155 Sign Panel (Class I) 313.000

81.000

614-00011  
 

7,092.00394.000

1,458.00

528.000

SF  

18.00000

0160 Sign Panel (Class II) 495.000

0.000

614-00012  
 

9,900.00495.000

0.00

585.000

SF  

20.00000

0165 Steel Sign Post (2x2 Inch Tubing) 822.500

0.000

614-00216  
 

10,692.50822.500

0.00

888.000

LF  

13.00000
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PCN: 22388S-BID   ESTIMATE RUN 05/05/2021

PROJECT: SHE0881-031                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:30

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 *Construction Surveying 0.500

0.500

625-00000  
 

46,000.001.000

23,000.00

1.000

L S 

46,000.00000

0175 Mobilization 0.987

0.000

626-00000  
 

222,075.000.987

0.00

1.000

L S 

225,000.00000

0180 *Public Information Management (Tier III) 231.000

0.000

626-01113  
 

19,404.00231.000

0.00

231.000

DAY 

84.00000

0185 *Epoxy Pavement Marking 149.200

0.000

627-00005  
 

18,650.00149.200

0.00

149.200

GAL 

125.00000

0190 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

0.000

GAL 

37.00000

0195 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 700.100

0.000

627-01010  
 

11,551.65700.100

0.00

3,393.000

SF  

16.50000

0200 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

708.400

0.000

627-30405  
 

13,636.70708.400

0.00

773.000

SF  

19.25000

0205 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

4,914.000

0.000

627-30410  
 

73,710.004,914.000

0.00

10,708.000

SF  

15.00000

0210 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

236.650

0.000

627-30411  
 

3,786.40236.650

0.00

1,056.000

SF  

16.00000

0215 Flagging 2,087.000

0.000

630-00000  
 

46,957.502,087.000

0.00

2,087.000

HOUR

22.50000

0220 Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

0.000

HOUR

90.00000
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PCN: 22388S-BID   ESTIMATE RUN 05/05/2021

PROJECT: SHE0881-031                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:30

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0225 Traffic Control Inspection 73.000

0.000

630-00007  
 

9,490.0073.000

0.00

73.000

DAY 

130.00000

0230 Traffic Control Management 137.000

0.000

630-00012  
 

106,175.00137.000

0.00

140.000

DAY 

775.00000

0235 Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

0.000

EACH

1,150.00000

0240 Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

140.00000

0245 Construction Traffic Sign (Panel Size A) 11.500

0.000

630-80341  
 

805.0011.500

0.00

30.000

EACH

70.00000

0250 Construction Traffic Sign (Panel Size B) 35.500

0.000

630-80342  
 

4,260.0035.500

0.00

71.000

EACH

120.00000

0255 Construction Traffic Sign (Panel Size C) 2.000

0.000

630-80343  
 

320.002.000

0.00

12.000

EACH

160.00000

0260 Construction Traffic Sign (Special) 80.000

0.000

630-80344  
 

1,760.0080.000

0.00

160.000

SF  

22.00000

0265 Portable Message Sign Panel 1.000

0.000

630-80355  
 

6,000.001.000

0.00

2.000

EACH

6,000.00000

0270 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

3,350.002.000

0.00

4.000

EACH

1,675.00000

0275 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

44.00000
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PCN: 22388S-BID   ESTIMATE RUN 05/05/2021

PROJECT: SHE0881-031                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:30

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0280 Traffic Cone 125.000

0.000

630-80380  
 

1,750.00125.000

0.00

250.000

EACH

14.00000

0285 Stackable Vertical Panels 91.500

0.000

630-80393  
 

4,117.5091.500

0.00

200.000

EACH

45.00000

0290 Mobile Attenuator 63.000

0.000

630-85041  
 

21,105.0063.000

0.00

66.000

DAY 

335.00000

0295 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0300 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0305 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0310 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0315 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0900 Storm Drain Inlet Protection (Type II) 66.000

0.000

208-00054  
 

12,670.0266.000

0.00

66.000

EACH

191.97000

0901 *Construction Surveying (Hourly) Engineer Ordered Exra
Survey Work

81.500

0.000

625-00001  
 

12,225.0081.500

0.00

81.500

HOUR

150.00000

0902 *Curb Ty 4 B (Key-Way) 8,049.000

0.000

609-40031  
 

125,322.938,049.000

0.00

8,049.000

LF  

15.57000
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PCN: 22388S-BID   ESTIMATE RUN 05/05/2021

PROJECT: SHE0881-031                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:30

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0903 Median Cover (Pattern Conc) 40,449.850

0.000

610-00020  
 

434,431.3940,449.850

0.00

40,449.850

SF  

10.74000

0904 Median Cover (4 In Pattern Conc) 31,274.360

0.000

610-00024  
 

334,635.6531,274.360

0.00

31,274.360

SF  

10.70000

0910 Liquidated Damages 0.000

-17,344.500

620-00040  
 

-17,344.50-17,344.500

-17,344.50

0.000

DOL 

1.00000

CAT 2,182,390.376,110.853,239,734.39CURRENT AMT0200 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0320 Sanitary Facility 1.000

0.000

620-00020  
 

4,900.001.000

0.00

1.000

EACH

4,900.00000

CAT 4,900.000.004,900.00CURRENT AMT0400 $ $ $

$ 2,187,290.376,110.85$3,244,634.39$CURRENT AMTPROJECT TOTAL


